VBI/I-70 Superfund Site Weekly Budget Summary #52
Phase |li Rapid IV, 8A Contract # W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 6/10/2005
US Army Corps StartDate:  16-Jun-04
of Engineers: .,y Response/Project Resources Inc. Completion:  11/8/2005 Field Ops (Revised)
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Original T.0. Cost $ 3,056,170.00 Budget Summary: _ _ _ _ _ _ )
Task: QOriginal Budget | Current Budget |  This Week Costto Date | 8
Modifications: (2) $ 4741,111.42 Indirect Coats: %
Current T.O. Cost $ 7,797,281.42 Construction Work Plan $ 585972 1% 255924 (% - $ 431.80 g
Mobilization/Crew Rotation $ 5692690 |3 13960265 | 9% 367748 | % 106,056.92
Original Fee: @ 6.37% $ 183,020.00 Site Admin & Indirects $ 21738974 |9 80619284 1% 8,319.25 | $  539,856.02 |
Modification Fee: @6.37% $ 283,922.91 Per Diem & I.od1g_itlg_ § 18171963 ]|% 37201576 | % 374014 % 282,571.21
Total Fee: $ 466,942.91 Home Office Support $ 1664743|% 29383.971% - 193 3,448.41
Final Report/Proj Close-Out |$  14,143.74|$ 2421897 | $ - $ -
Current T.0.Funds: $ 7,330,338.51 Direct Costs:
Site Set-up/Maintenance $ 71242618 16,88645]3 (123.19)[ $___16,935.97 |
Subcontracts: (Fixed Price) Slte Co-ordination, Pre-Excav] $ 59901.73 1% 17212835} 9% 318823 [$ 115,568. 37 |
1) None $ - _Removal Impacted Sails $ 28506922]|% 106487600 % 10,451.81 | $ 666,087.46
T&D, Impacted Soils $ 52668680 |% 520539.16|% 7,89251 | $ 438,288.16 |
Current T.O.Funds: $ 7,330,338.51 [Sampling & Analysis $  10,320.38 |3 30,667.88 | 246383 18,559.57
Site Costs to date: $ 4,687,197.79 Restoration/Backfill $ 473788.10($ 1874415301 9% 11,308.20 | § 1,342, 370.88
Site Funds Available: [$ 2,743,140.72 | __Sod/Seed $ 187,37640|3 70470423 | $ 6,163.83 | § 426217.12
Excludes: Fee, Fixed Price Subcontracts Garden/Fiwr Beds $ 11710809 61.753.18]% 196224 |$  50,764.54
Rock/Mulch/iMisc Gnd Cv_ | $  62,562.70 | $  239,357.31 | $ __ 1,513.84 | §  181,742.42
Costs to Date 7.0. #1: {Fee Excluded) Sprinkler Systems $ - $ 211 375 118 752788 |% 101,782.65
Indirect Costs 20%  $ 932,364.36 Post Construction Maint._ | $ 10175080 |$  33,318.79 | $ - |$ 20,386.05
Direct Costs: 80%  $ 3,654,834.32 Site Co-ord, Follow Up AsBitd $§ 69,901.70 |$ 11160739 | § 1,71877 | %  92,108.03
§ 4,587,198.68 Site Teardown ] 9,15230 | § 915230 | $ - $ - |
This week: Community Air Monitoring $ 333970 [§ 45811729 24144 | % 29.261.87
Indirect Costs  22% $ 15,736.87 FuelfONl Misc Field Supplies |3 64,94660 | $ 12754573 [ $ 167168 | % 101913.33
Direct Costs: 78% §  55447.78 ASARCO Support $ 1,261.75| $ 8,860.01 | $ - |3 2,326.15
“$  71,16465 Site Co-ord, ASARCO 100 | $ - |§  81,08243|$  1,394.06 |$  37,324.79
LBP Comm Mitg Support $ - $§ 2737500 |9 - 3 8,731.96
Daily Burn Rate: (Raw, 4 Week Avg) LBP Assesment $ 14312220|8% 26186344 | 9% - $ 5,475.00
Indirect Costs: $  1,787.58 [LBP Abatement § 35244730 | $ 352,447.30 | $ K -
Direct Costs: $ 6!510.72 Rounding Adjustment 3 (0.01)f $ {0.89)
$ 8,298.30 Fee $ 18302000|% 46694291]% - |{§ 466942.91
* Excludes Fee, Fixed Price Subs Totals $ 305617000} 9% 7,79728142 | % 71,18464 | § 5,054,140.70 I
Site Funds Avaiable Until: | 5/6/2006 |
Target Completion, Field Ops 08 Nov 05 (407 Sites)
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VB/I-70 Superfund Site Weekly Cost Summary #52
Phase Il Rapid IV, 8A Contract# W9128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order #0001 Award Date  10-Jun-04 6/10/2005
Start Date  16-Jun-04
Rapid Response/Project Resources Inc. Completion: 11/8/2005 Field Ops (Revised)
Pagez of§
L Thru 62005 | 248672680 | $ 27803290 |3 580.004.54 | $ 740,15043 |§ 402750468 9,368.05 [ $ 46694291 1'% 4,982955.88 |
Date l.abor Per Diem Egui@ent Material Subcontracts | Analytical Fee Dally Total | Total Phase I |
6/4/2005 | $ 13810 | & 12045 |$ 164976 [ $ 10777 | 3 776 | $ - $ - $ 2,02384 | $ 4,984,979.72
6/5/2005 | $ 45519 1% 21140 | § - 13 569|% - 18 - |$ - 1% 672.28 | $ 4,985,652.00
6/6/2005 |3 6,53100}% 62045 |$ 1649768 19859 | $ 776 | $ - |$ - $ 000756 |% 4,994,659.56
6/7/2005 |$ 6,88462|% 797.71|% 1504299 488004 |3 134658638 24638 |$ - [$ 27,787.90| 9% 5,022,447.45
6/8/2005 |$ 6601328% 8174219 1572069 826.12 | § 7761 $ - 1% - I$ 982467 ]% 5032,272.13
6/9/2005 {$ 76878118 4741019 157205]1% 218470 % 776 1% - |$ - I$ 11926842 | % 5,044,198.55
6/10/2005 | $ 468563 | $ 6986118 157205|% 240822]5% 57746 $ - 13 - 1% 9941975 5.054,140.52
ThisWeek |$ 329836718 374014 (8 951996 % 1062013 |% 1407436 |3 24638 % - $ 71,184.684 e
{To Date $ 2519.710.26]8% 28287304 |8 50860450($ 75977056 |5 4168248213 061443 |3 466,04291 | $5,054,140.52 .
Weekly Cost by Category VB/I-70 Superfund Site
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VBI/I-70 Superfund Site Weekly Budget Summary #52
Phase Il Rapid IV, 8A Completed To Date Costs Thru:
Denver, Colorado  Task Order # 0001 | 281 | 6/10/2005
US Army Corps Completed This week
of Engineers. Rapid Response/Project Resources Inc. | 3 ]
Page 3of5
RRIV_T.O #0001 (281 Sites) This Week Total Cost to Date {527 sites)
- ToDate | Cost/Property Total Cost | Cost/Property |Total All Contracts |  Cost/Property
Indirect Costs:
Site Visit $ - |8 - |8 - |% - % 611968 | $ 11.61
Construction Work Plan $ 43180 | $ 154 | § - |8 - |$ 1374610 (9% 26.08
Mobilization/Crew Rotation $ 106,05692 | $ 377431% 3677488 122683 |$ 231,07654 [ $ 438.48
Site Admin & Indirects $ 530,856.02 [§ 1921208  831925[% 2773.08[$ 1,129.85837 [$ 2,143.94
Per Diem & Lodging $ 28257121 (S 1,005.59 [ $ 374014 |$ 124671 |$ 628,721.13 | 1,193.02
Home Office Support $ 344841 | 8 1227 1% - |8 - |$ 140784453 26.71
Final Report/Proj Close-Out $ - 13 - 13 - 18 - 18 - |8 -
Total Indirect Costs: $ 93236436 | % 33180213 15,7%.87 | 3 5,24562 | $ 2,023,600.26 |§ 3,836.85
Direct Costs:
Site Set-up/Maintenance $ 1693597189 60.27 [ $ (123.19)[ § (4106)[ $_ 66,000.351% 16319
Site Co-ordination, Pre-Excav_ | $__ 115,566.37 | $ 41128 |§ 336823 [ 1062743 3165481613 600.66
[Removal, Impacted Soils $ 66608746 |$  237042|$ 1045181 [§ 348394 1% 126407554 | $ 2,398.63
T&D, Impacted Soils $ 438268816 |9% 1,550.74 1 % 78925115 263084 |$ 803,16313 ]9 1,524.03
Sampling & Analysis $  18,56957 | § 66.05 (S 24638 § 8213 |% 4266164195 80.95
Restoration/Backfill $ 134237088 |$  4777.12|$ 11308208 3,769.40 |$ 2375585.23 | $ 4,507.75
Sod/Seed $ 42521712 $ 1513231 % 615383 |% 2051.28|% 807137821 % 1,531,567
[ Garden/Fiwr Beds _ $ 5076454 | § 18066 [$  106224|$  654.08|9% 0109548 (9 174.56
Rock/Mulch/Misc Gnd Cv $ 18174242 | § 646.77 | $ 151394 [ 8 50465 | $ 35093874 | $ 665.92
|_Sprinkler Systems $  101,78265[$ 36222 $ 7527888 250929 (% 101,78265]% 193.14
Post Construction Maint. $ 20386059 72556 % - $ - $ 292456019 55.49
Site Co-ord, Follow Up As Blts | $ 92,108.03 | § 327791 % 1,718.77 | $ 6729218 193,062.79 1% 366.34
Site Teardown $ - 193 - 13 - 13 - 1% - 13 _-
Comrmunity Air Monitoring $ 2925187 [$ 104.10 [ $ 2414419 804818% 171,521.79($ 32547
Fuel/Oil Misc Field Supplies $ 10191333 [$ 36268 |3 19716818 657.23|$ 18319266 | % 347 .61
ASARCQ Support $ 232615 $ 82819% - $ - $ 50769583 11.15
Total Direct Costs: [$ 3603,30257 | 5 12,823.14 | § _ 54,0560.72| 5 1801791 |3 6,822,/8853 8  12,946.47
Sub Totals: (Cost/Site) $ 453566693 $ 16,141.16 $ 6979059 $§ 23,263.83 $ 884638879 § 16,788.32
Fee (Prorated for 407 Sites) _$ 42089940 $ 103415 3 - 3 103415 $ 687,31057 $ 106254

$ 495656633 $  17,175.31 9,533,600.36 17,838.86
City of Denver Comm Hith Program N/A T N/A $ 4483021 '
Site Co-Ondination ASARCO 100 $ 37,324,792 $ 1,394.06 $ 37,324.79
Lead Based Paint Tasks (3) $  14,205.85 $ - $  14,206.95
Costs Not Included In site Averages  $ 5,008,008.08 $ 7118465 ~$ 9,630,061.32




VB/1-70 Superfund Site Weekly Budget Summary #52
15 Phase 1| Rapid IV, 8A Contract#  W9128F-04-D-0029 Costs Thru:
— Denver, Colorado Task Order # 0001 Award Date  10-Jun-04 6/10/2005
US Army Corps Start Date:  16-Jun-04
of Engineers: Rapid Response/Project Resources Inc. Completion: 11/8/2005 Field Ops (Revised)
Page_4 of 5
Site Co-Ordination: As Of: 6/10/2005 Completed Sites (Overall) .
Task Order #14| Cross-Over |[Task Order #01 | Total To Date
VB/I-70 2003 133 0 0 133
Non-Responders 2004 33 80 213 326
Restorations Agreements 128 2005 0 0 68 68
Sched Restoration Appmnt 6 Total 166 80 281 527
[Access Denied 14 ~
Completion Agreements |Avg SF/Site | 3,243 | 3,948 | 3915 | 3,721
ASARCO 100 AR EEE * |[Avg Cost/Site I$ 1805057|$ 1642607 |5 16,141.16|$% 16,7186.32 |
Restorations Agreements 57
Completion Agreements 0 *|AvgCost'SF__ | 550($ 416 $ 412 1§ 4.51 |
- —_— * Excludes Fee
Completed Sites This Week:
Lead/Arsenic Soil Sites SF/Site
113601 Jackson St 3,645 | VB/I-70 Avg Cost/Site
2]3310 Elizabeth St 6,587
4 $18,000
5 $17,500
6 $17,000
7 $16,500
8 $16,000 -
: I
" §S=§§$3§E=g § [C3Avg Cost/Site
12 ERBAG - A\ (Fee Excluded)
12 Week Ending =0 per. Mov. Avg.
14
Total SF This week 14,485 Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04
[Remarks:
Total SF Task Order #1 1,099,994 1)} Crew retumns from scheduled break/rotation.
Total SF 2005 294,669 2} Slow start to weeks activities, rain shuts down field ops Friday 10 Jun 05.
Total SF All Contracts (3) 1,960,790 3) Received tentative notice on 6 addl sites, further database updates expected.

4) Heid Pre-Work meeting with LBP Assessment Sub contractors,

15) Access agreements rémain slow, SCT going door to door.




VBI/I-70 Superfund Site Weekly Budget Summary #52
Phase Il Rapid iV, 8A Contract# W0128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 6/10/2005
US Army Corps Start Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion: 11/8/2005 Field Ops (Revised)
PageSofs
Forward Look:
o _ - _ _r Dly Burn Rate | _ _
Task: Current Budget | CosttoDate | Remaining | 4 Week Avg [ Duration | Estto Compl Variance |
Indirect Costs: B
Construction Work Plan $ 255924 [ $ 43180 [$ 2127448 - LS - 2,127 .44
Mobilization/Crew Rotation $ 13960265|% 10605692 ¢ 3354573 [$ 22294 148 32,995.28 550.45
Site Admin & Indirects $ 80619284 |$ 539,856.02 |$ 266,336.82 | $  1,044.06 148 154,520.88 111,815.94
Per_Diem & Lodging $ 372,015.76 [$ 28257121 |3 0944455  520.58 148 77,045.95 12,398.60
Home Office Support $ 29,38397 [ $ 34484118 2593556 (% - 148 25,935.56 -
Final Report/Proj Close-Out || $ 24,218.97 | $ - |$ 24218.97 | $ - (S 24,218.97 | § .
Total Indirect Costs: $ 1373,97343|9 93236436]9 44 =1*,s’=09=.07’ﬁf“=’1,737.’53’ I'$=='==’I?314,716.63 126,892.44 |
Direct Costs: _ _ _
Site Sef-up/Maintenance $ 16,88645 | $ 16,93507 [ S (49.52)]$ 14493 LS 3.500.00 [ (3.549.52))
Site Co-ordination, Pre-Excav || 3 172,196.35 | $__115568.37 | $__ 56,557.98 | $ __ 344.68 148 $ 51,013.01 | 5 5,544.97
[Removal, Impacted Soils $ 1,064,876.00 | $ 666,087.46 | $ 39878854 |$ 1,202.43 148 $  177,960.48 [ § 220,629.06
T&D, Impacted Soiis $ 52053016 | $ 435,288.16 |$  62251.00 | 3 936.33 148 $ 13857393 (% {56,322.93)
Sampling & Analysis 3 3066788 |3 1855057 |3  12,108.31 | § 15.84 148 $ 234411 | $ 9,764.20
Restoration/Backfill $ 1874,41530 | $ 134237088 | $ 53204442 [§ 2,025.33 148 $ 29974826 [ $ 232,296.16
Sod/Seed $ 70470423 |$ 42521712 |$ 27948711 |$  322.40 148 $ 4771457 | § 231,772.54
| Garden/Flwr Beds $ 6175318 | $ 5076454 |§ 1008664 |$ __ 114.10 148 3$ 16,886.06 | $ (5,897 .42)
| Rock/Mulch/Misc Gnd Cv__|| 3 239,357.31 | $ 181,74242 | $ 5761489 [§  362.37 148 $ 53,630.50 | $ 3,984.39
[~ Sprinkier Systems § 21187511 ] ¢ 101,78265 | $ 110,09246 | $  453.86 148 $ 67,170.96 | $ 42,921.50
[Post Construction Maint. $ 3331870 | $§ 20,386.05 % 12,832.74 | § - LS $ 1203274 | $ -
Site Co-ord, Follow Up AsBits [ $ 11160739 |$  92,108.03 [$ 1949936 [§  212.37 148 $ 3143097 [ $ (11,831.61)
Site Teardown $ 9,152.30 | $ - |$ 0152308 - N/A $ 9,152.30
Community Air Monitoring $ 45811.72 | § 29,25187 |§ _ 16,559.85 | § 36.86 LS $ 16,550.85 [ $ (0.00)
FuelVQil Misc Field Supplies |$§  127,545.73 1% 10191333 |§ 256324085  147.83 148 3 2187932 (% 3.753.08
ASARCO Support $ 89600135  2.32645|% 6633869 - LS $ 6,633.86 | $ -
Site Co-Ord ASARCO 100 | $ 81,00243 3% 37,32479|$ 4375764 |$ 19142 148 $ 28,33069 [ $ 15,426.85
LBP Comm Mtg Support $ 27,375.00 | $ 873196 |$ 18643048 - LS $ 18,643.04 | $ -
LBP Assesment $  261,86344 | $ 5475.00 | $ 256,086441% - LS [$  256,388.44 | $ -
LBP Abatement $ 35244730 | $ - [$ 352447308 - LS $ 35244730 [ $ -
Total Direct Costs: $ 65.956,365.08 | $ 3,654,834.32 | $2,301,630.76 | $ 6,510.72 1% 1603,787.08[$ 697,743.68
Fee $  466,942.91 466,942.91[ 5 0.00 E 0.00)] § .
Totals 7,797,28142 [ $ 5.054,141.50 | $2,743,139.83 8,298. $ 1,918,503.72 824,636.11




]

Project Costs for Current Yeek by Type

VB - 1/70 Phase III
Week Ending 6/10/2005
Task-Dasc Extended Labor Per Diem Equipment Materials Subcontracts Analytical Other Feo

003 Mob/Crew Rotation 3 367740 )% 1,573.90 $ 2,103.50
004 Site Adminvindirects $ 831925 | % 5,654.24 - % 178277 1 & 83567 | % 48.58
005 Lodging/Per Diem 3 3,740.14 $ 374014
003 Site Set-uoMainl % (123.19) $ (123.19)
010 Site Coord. $ 318823 | $ 291012 $ 278.11
011 Removal 3 1045181 | $ 8,554.72 $ 1,897.09
012 T&D 3 789252 | % $,790.05 $ 210247
M3 Sampling Analysis $ 24538 246.38
014 Backfill ] 1130820 | § 443777 $ 2654161 % 4216.26 i
015 Sod & Seed $ 6,153.81 $ (3611)| 3 649002 ;
016 . Garden & Flowars 3 1,962.24 $ 1,962.24 ;
017 Rock and Mulch $ 151396 | $ 950.05 3 563.90
019 Site Coord Follow-up 3 1,71876 | $ 1.718.76
021 Community Air Mon. $ 24145 3 241.45
022 FOG & Supplies $ 197168 3 197188
027 Sprinkler System $ 7.527.87 3 7.527.87
029 ASARCO 100 Propertie $ 139406 | $ 1,384.08
22 $ - $ -

Totals % 71,184.63 % 3298367 § 3.740.14 % 951954 § 1062014 $ 1407437 3 246.38 % - 3




Project Costs JTD By Type

VB - 1/70 Phase III
Friday, June 10, 2005
Task-Desc Extended Labor Pat Diem Equipment Materials Subcontracts Analytical Other Foe
001 Const. Work Plans $ 43180 | 3 431.80
003 Mob/Crew Rotation $ 10605690 | $ 59,449.12 $ 46,607.78
004 Site Admin/ndirects $ 539,056.00 | $ 38186369 | & 10184 [ % 9758168 % 6837666 | 3 1.83.92
005 Lodging/Per Diem $ 28251 .05 § 20257105
006 Home Office $ 344841 (3 3,448.41
009 Site Set-uo/Maint, $ 1693598 | $ 14,110.97 1% 2,825.00
010 Site Coord. $ 11556813 | % 101,911.73 $ "M709.3 | % 1.847.10
011 Removal $ 66800744 | 3 51734386 $ 14138585 | % 7.357.62
012 T&D $ 438,268.28 |$ 32138184 $ 11284370 | % 1417 | & 394857 1
013 Sampling Analysis $ 1855049 | 3 - $ 176794 [$  7a7718(% 961437 i
014 Backfill $ 14237095 | % 826,322 87 3 17073549 | $ 34531259 )
015 Sod & Seed 3 42511701 | § 102,340.09 $ 007131 |3 1970407 | § 27310155
016 Garden & Flowars $ 50,764.52 3 50,764.52
017 Rock and Mulch $ 181,74258 | & 47.319.77 $ 226908633 11161615 % 118.03
018 Post Const. Maint. $ 20,386.04 | $ 12,065.26 3 571249 | % 2,608.29
019 Sie Coord Follow-up $ 9210799 | $ £89,715.13 | 2,302.86
021 Community Air Mon. $ 29,251.51 3 1148823 | $ 78840 | % 1897683 | % -
022 FOG & Supplies N 10191226 | $ . 3 - |5 1018832808 30.00
023 ASARCO Support $ 232015 | § 2,326.15 $ -
025 Laad Assessment 3 5475.00 3 £,475.00
027 Sprinkler System $ 101,78262 | % 286103 $ 215782 % 96,762.97
028 Site Coord ASARCO $ 000|% 0.00 $ -
029 ASARCO 100 Propertie $ 3732477 | % B/761 | 3 S07.18
030 Community Meeting Su s 8,731.96 3 d92|s 869704
100 Feo $ 466942901 $ 46594291
22 $ - $ -
Totals $ 5,054,140.73 $2,51971022 $28267288 % 39860441 $ 75977051 $41682543 $ 961437 $ - $466,942.01
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Project Variance Report
VB - 1/70 Phasa III
Friday, June 10, 20058
Curvont Unit | Estimated Cost| Tetsl Cost At Varisnoe
[ g
12 4 [T Origiasl Currant Bwdget | Cost To Date [% Compiets Price To Complete Complation (negutive » maderun)
yZi ] TR P a%0.24 a180 oo 255508 a2 505 @19 025
00 ] EACH 550 736,602 28 106,056.50 | 100.0% 21.034.65 - 700 358,80 o456 244
4001 MTH 217,00.74 558,152 b4 Y 60.0% 134,61 . sg%"sse.ﬁﬁ 208 136 84) -33.0%
400 | MTH 181,119.63 3720157 71.08 00.0% 70,503.1 - 202 5N.0 W4T 240% |
3501 MIH 1681742 a7 3A48.41 mar_s 4,164 74 13.21056 10,858 67 (1272500) a3 3% |
00| LS 842874 982534 - 0.0% 0,825 % 0.82534 B 82534 - 0.0%
% LS 771500 14,392, - 0.0% 14,393.83 14,393.63 4,393.83 — 1 oo»
18. WK 7 124,08 18,360.45 16,805.08 00.0% 1,058.58 - 853580 4863 | 0.3%
[ 188.00 | EACH 690173 172,128.35 715,568.13 00.0% 741,68 - 118,588.13 [5e.556.22)] -35.0% |
34750.00 ]  SF 285 08,22 1,083,878.00 $85087a4 ] 100.0% 124 : @ 38,78888)] _ 37.4%
B400.00 | TON 278.7%6.20 520,839.16 38, % X - 35288 £2.250.88) -15.6%
24,800.00 | _TON 10320, 30,667.06 1055948 1 _ 100.0% .74 . 18,559.49 " (12,108.39)__-39.5
%34,750.00 | SF 473,788 1,874.415.30 7542,37088 | 100.0% 51 - 342.370.65 532,044.35)]__-26.4%
££:00 | EACH 187,376.40 704,704.2 ARSTHN | 100.5% 2,741,698 - 425 217.01 79,487 22)t 397
5.00 | EACH 11,710.80 1,753.1 ‘63'2_!2'734. [ 100.0% 3.2 - 50,784 10,96.68)]  17.5%
55.00 |_EACH sz%.ﬂr 239,357.31 161,742, 100.0% 1if14z - 181 742.58 57614.73)|_24.1%
0 [534,750.00 | SF 10175090 "33,316.7% 20,386.04 | 95.9% D04 1,005.33 71,391.37 11,927.42)|_-35.8%
019 _JSite nution Fo [ 1% j_‘e_?cu 53,901.70 111,607 3%, Ewr.oo [ 100.0% Toz62 - 92.107.03 ;1"‘?"5,4 A0 7 5% |
020_|Site Teardown & Demobilizetion 1, L& t.aoﬁiao —0,152,30 . 0.0% B,152,30 B,192. 9,152.30 . 0.0%
021_|Cortnity Air Monkor k% [ MTH 333500 35,811.72 T025151 ] 1000% 304,04 = 2% 5 b0 08.1%
022_JFuel_ Ol Misc Fiald Suppiies B8.00 | DAY B4,945.60 127,545, 101,813, 100, 057 29 - 101,513.28 (zs,ai_lz.m_'z'b'_- 1%
023 _|Asarco Support 1, LS 261 8,560.0 2,328.15 31 147958 515344 7,476.59 (148042} -185%
024_|T80 to Landl [~ 2.80000 |_TON ﬂ'm% - < X - - - - |_00%
025_|Lead Base Paini Assssment 350,00 H 143,122, 281,863.44 SATS00 FY5 T X7 138801 143,070.59 (117,786.65)| _450%
026_[Lead Bata Paint Abatement 100,00 | EAC 35244150 352,447 30 - 0.0% 352447 342,347.30 447,30 . 0.0%
027_[Sprinkler Sysiem I - 213,675.11 101,782.62 00.0% 101,260.32 - _ﬂ":m.rg_'.ﬁ _ (110,09250)|__-52.0%
026 |She ingiicn ASARCO 100,00 | EACH 0 81,082.43 - 00.0% 810.62 - . _m%a_g 00.0%
029 [ASARCO 100 Properties 1001 1S ) 1.00 T IATT 106.0% 3,171.04 - 3,30A.17 ST 30511 | STazaTe. 1%
030_| Comemunity Mesling Su 00 LS 0 27,915.00 B,731.98 100, EREKD - 5,731 98 (1804304} 66.1
700 [Fes ; T 18302000 366,942.91 70,842.91 100.0% 5,842.73 : 486,842.91 : 00% ]
¢

1004



